
Public Informational Meeting
April 7, 2015

Bugbee Senior Center
White River Junction, Vermont

Hartford IM 091‐2(79)

Kristin Higgins, P.E. – VTrans Project Manager 
Chris Barker, P.E. – VTrans Resident Engineer
Jeremy Mackling – PCL Civil Constructors Project Manager
Jill Barrett – Project Outreach Coordinator



Meeting Outline

• Hartford IM 091‐2(79) Project Planning Overview
• Project Construction
• Traffic Management
• Construction Schedule
• Project Outreach Coordination
• Questions



1‐91 Hartford Bridges Project
Project Planning ‐ Overview



Project Location

• Located on Interstate 91 in 
Hartford, Vermont – WRJ

• MM 70 just north of Exit 11

• Less than 0.5 miles north of 
I‐89/I‐91 interchange

• Over US Route 5 

• Located in a high traffic area
US 5 looking Southwest 
towards VA Cutoff Road





Existing Bridge Conditions

• Suspended Span Construction

• Fracture Critical

• Maintenance Critical & Costly

• Project Programmed in 2012

• Construction April – October 2015



New Bridge Features

• Wider Bridges
– Safer for the Traveling Public
– Better for Maintenance



Existing Northbound Bridge Geometry

Bridge 43N = 37’ – 3” Curb to Curb



New Northbound Bridge Width

44’‐0” Rail to Rail (Widened 6.75’ to the East) 



Existing Southbound Bridge Geometry

BR 43S = 42’‐ 0” Curb to Curb



New Southbound Bridge Width

46’‐0” Rail to Rail (Widened 4’ to the West) 



New Bridge Features

• Wider Bridges
– Safer for the Traveling Public
– Better for Maintenance

• Single Span Structures
– Eliminate two piers
– Reduced Maintenance



New Bridge Layout



Route 5 Improvements



Route 5 Improvements 

• Removal of Southbound Ramp A (“On” ramp from 
Route 5 South to I‐91)



US Route 5 Improvements 

• Removal of raised islands
– Helps traffic control during construction
– Easier for future snow removal
– Supports long terms bike and pedestrian plan for 
US Route 5

• Removal of Southbound Ramp A
– Safer ramp configuration – eliminate conflict 
points

– Supports long term plans for US Route 5

VA 
Hospital



Route 5 Improvements 

• Removal of Southbound Ramp A
• New right hand turn lane on Route 5 at I‐91 
South on ramp



US Route 5 Improvements 

• Removal of raised islands
– Helps traffic control during construction
– Easier for future snow removal
– Supports long terms bike and pedestrian plan for US 
Route 5

• Removal of Southbound Ramp A
– Safer ramp configuration – eliminate conflict points
– Supports long term plans for US Route 5

• Construction of right hand turn lane on US   
Route 5 



Project Challenges 



Traffic Volume – During the Week

VPD = Vehicles Per Day



Traffic Volume – Weekends 

VPD = Vehicles Per Day



Construction & Maintenance of 
Traffic



Route 5 Traffic Control Through Project

• Traffic reduced to 2 lanes on Route 5 to provide 
construction access (Work In Progress)

– Remove raised Island north of bridges 
• Island will be reconstructed at the end of the project

– Transition two Lanes to one lane (Rt. 5 South)
• Sykes Mountain Avenue to I‐91 Northbound Ramp

– Single Lane in both directions through project area
• Room for Contractor to work on new bridge supports 

– Provide safe pedestrian passage through project area 



Route 5 Traffic Control Plan (April – October)



I‐91 NB Off Ramp/Route 5 Intersection

Activated April 7



Traffic & Pedestrian Passage Through Project



I‐91 SB Ramps/Route 5 Intersection

Activated April 7



Accelerated Bridge Construction

• Slide‐In Bridge Construction
• Construct new abutments (supports) under existing Bridges



New Bridge Supports



Accelerated Bridge Construction

• Slide‐In Bridge Construction
• Construct new abutments (supports) under existing Bridges
• Construct  the new Bridges on temporary supports next to the 

Existing Structures



Setting Beams on Temporary Supports



Accelerated Bridge Construction

• Slide‐In Bridge Construction
• Construct new abutments (supports) under existing Bridges
• Construct  the new Bridges on temporary supports next to the 

Existing Structures
• Activate I‐91 NB Detour (Close Bridge Friday evening 6:00 PM)



I‐91 Northbound Detour



I‐89 South heading for I‐91 North



Accelerated Bridge Construction

• Slide‐In Bridge Construction
• Construct new abutments (supports) under existing Bridges
• Construct  the new Bridges on temporary supports next to the 

Existing Structures
• Activate I‐91 NB Detour (Close Bridge Friday evening 6:00 PM)
• Demolish Bridge

– Pedestrian Walkway closed during I‐91 weekend closure



Bridge Removal 



Accelerated Bridge Construction

• Slide‐In Bridge Construction
• Construct new abutments (supports) under existing Bridges
• Construct  the new Bridges on temporary supports next to the 

Existing Structures
• Activate I‐91 Detour (Close Bridge Friday evening 6:00 PM)
• Demolish Bridge

– Pedestrian Walkway closed during I‐91 weekend closure

• Slide new Bridge into place 



Slide‐In Bridge Construction



Moving Bridge into Place



Accelerated Bridge Construction

• Slide‐In Bridge Construction
• Construct new abutments (supports) under existing Bridges
• Construct  the new Bridges on temporary supports next to the 

Existing Structures
• Activate I‐91 Detour (Close Bridge Friday evening 6:00 PM)
• Demolish Bridge
• Slide new Bridge into place

• Complete approaches to bridge
• Open Bridge 
• Route 5 under bridges open to traffic but with delays during 

critical activities (demolition and bridge slide)



Approach and Roadway Work



Bridge Construction 

• Repeat process for Southbound Bridge Replacement
• Southbound Bridge will be replaced on a separate 
weekend (one weekend closure for each structure)

• Different traffic control plan



I‐91 Southbound Detour



I‐91 Southbound Detour to I‐89 N/S



Final Condition



“What if” Scenarios for Traffic Planning:

• What if something happens at the bridge site and 
Route 5 is forced to close?
– Traffic will be rerouted around the bridges using uniformed 
traffic officers.

• 5 South will use US 4 to VA cutoff road
• 5 North will use VA Cutoff Road to US 4 



“What if” Scenarios for Traffic Planning:



“What if” Scenarios for Traffic Planning:

• What if something happens at the bridge site and 
Route 5 is forced to close?
– Traffic will be rerouted around the bridges using uniformed 
traffic officers.

• 5 south will use US 4 to VA cutoff road
• 5 North will use VA Cutoff Road to US 4 

• What if a vehicle breaks down or there is an accident 
in the North bound detour?
– Tow truck will be stationed in the median of I‐91 to clear 
any mishap that occurs during the closure weekend



Maintenance of Traffic Summary

• Maintain traffic through construction site on US5
• Reduce Traffic to 2 lanes along  Route 5
• Construct protected pedestrian walkway 
• Use VA Cutoff road in case of unexpected 
emergency 

• Use Message boards on highway to divert traffic 
away from Exit 11

• Limit Traffic Delays



Maintenance of Traffic Summary

• Limit Traffic Delays:
– Two way traffic always during peak hours

• 6:00 AM – 9:00 AM
• 3:00 PM – 6:00 PM

– Delays not to exceed 10 minutes per VTrans
Specification

• 9:00 AM – 3:00 PM
• 6:00 PM – 9:00 PM

– Delays exceeding 10 minutes but not to exceed 20 
minutes

• 9:00 PM – 6:00 AM



Bridge Construction Summary:

• Accelerated Bridge Construction Technology
• Slide‐In Bridge Construction
• Both bridges replaced in one construction season
• Construct new abutments under existing bridges
• Construction new superstructures next to the existing 
bridges

• Close I‐91 at bridges for one weekend for each bridge 
(Friday evening to Monday morning)

• Slide bridges into place
• Complete approach work on I‐91
• Open I‐91
• Restore Route 5



Project Construction Schedule 

• Begin Construction – March 23, 2015
• Install Smart Workzone (Complete)

– Sensors, cameras and message boards used to collect data 
and alert travelers

• 11 Sensors
• 2 Cameras
• 12 Message Boards



Smart Work Zone

Message Boards

Cameras

Sensors



Smart Work Zone

Camera at NB to US 5 off ramp

Camera at I‐89 to I‐91 NB on ramp

Camera 2

Camera 1



Smart Work Zone

Sensors



Project Construction Schedule 

• Install traffic signals & reconfigure US 5 
– Complete  April 7
– I‐91N Exit 11 into WRJ

• Right/Straight may proceed after stop 

• Excavate under existing Bridges for new foundations
– April 8 – April 24

• Install piles for new foundations under existing bridges
– April 13 – April 30

• Build new abutments under existing bridges
– April 30 – June 28



Project Construction Schedule 

• Erect temporary support towers for new bridges next to 
existing bridges
– Starting on May 11

• Northbound bridge first
• Southbound bridge one week later

• Construct the new bridges on the temporary supports
– Starting June 8 – July 31 

• Night Time work Necessary to set Girders, place concrete panels, form 
overhangs, pour concrete etc.

• Check website for updates  or sign up for email alerts so you can plan 
your evening travel. 

• Longer delays expected between 9:00 pm and 6:00 am



Project Construction Schedule ‐ Closures 

• Prepare for first slide (Northbound Bridge)
– Lane closures and night work on I‐91 NB starting on August 18

• Remove existing pavement
• Start the structure demolition on August 20

• Close I‐91 Northbound ‐ Friday August 21 at 6:00 pm
– Complete bridge demolition (Friday Night)
– Slide Bridge into place  (Saturday Morning)
– Backfill to finish grade
– Set Approach Slabs
– Pave I‐91 approaches

• Open I‐91 Northbound ‐Monday August 24 at 6:00 am



Project Construction Schedule ‐ Closures 

• Prepare for second slide (Southbound Bridge)
– Lane closures and night work on I‐91 SB starting on August 25

• Remove existing pavement
• Start the structure demolition on August 27

• Close I‐91 Southbound ‐ Friday August 28 at 6:00 pm
– Complete bridge demolition (Friday Night)
– Slide Bridge into place  (Saturday Morning)
– Backfill to finish grade
– Set Approach Slabs
– Pave I‐91 approaches

• Open I‐91 Southbound ‐Monday August 31 at 6:00 am



Post Closure Construction September ‐ October

• Remove old bridge pier columns 
• Remove temporary support towers
• Remove southbound slip lane and seed
• Restore City Water line
• Repave US 5 within project limits
• Place final pavement markings on US 5 including new 
right hand turn lane

• Restore US 5 medians
• Remove Traffic signals
• Restore staging areas
• Project Complete October 30, 2015 



• Project Web Address
www.i91wrj.vtransprojects.vermont.gov

• Public Outreach Coordinator
Jill Barrett
802‐272‐1248
jbarrett@fhiplan.com

Public Outreach Coordination



• VTrans ‐ Resident Engineer
Chris Barker
802‐281‐6499
chris.barker@state.vt.us

• VTrans ‐ Project Manager
Kristin Higgins 
802‐828‐0053
kristin.higgins@state.vt.us

• PCL Civil Constructors, INC ‐ Project Manager
Jeremy Mackling
802‐281‐6689
Jmackling@pcl.com

• PCL Civil Constructors, INC ‐ Project Superintendent
Ron Gibbens
802‐281‐6689

Project Key Personnel


